



THE
PRESIDENTIAL
TOWER
★★★★★



CNTC HONG KONG

CONSTRUCTION

Update (Jan-Feb 2026)

WWW.THEPRESIDENTIALTOWER.CO.IN



THE PRESIDENTIAL TOWER

The Presidential Tower is the tallest residential tower of Bengaluru that incorporates an exquisite blend of infinite opulence and panoramic vistas sprawling along the land area of approx. 5 acres. Each floor features eight spacious, well-lit, thoughtfully designed, and naturally ventilated 3 & 4 bed residencies.

Are you ready to experience a life full of fascinating retreat with jaw-breaking celestial views everyday? Claim your bespoke luxury residence today!



1. Entrance Arch



2. Visitor car parking lawn work in progress



3. East Side Landscape work in progress



4. South East Side Landscape work in progress



5. Facade ACP paneling work in progress



Facade ACP paneling work in progress



6. East podium pavers work in progress



7 South East Side Landscape work in progress



8. Landscape area soil filing work in progress



9. Landscape area Concrete work in progress



10. Home Theatre work in progress



11. Party Hall work in progress



12. Basement -2 IPS final finishing work in progress



13. Basement 3 paint work in progress




14. North side parapet wall plastering work in progress



15. Coping concrete work in progress



16. PA 1302 flat bathrooms wall dado work in progress



17. PA 1302 marble work in progress



18. PA 2202 marble flooring work in progress



19. PA 2402 marble post checking with QC



20. PA 2501 marble flooring work in progress



21. Tower A PA 2603 marble flooring work in progress



22. PA 2802 flat balcony skirting tiles installation work in progress



23. PA 3603 marble flooring post checking with QC



24. PA 4303 Gypsum work in progress



25. PA 4304 Door lintel work in progress



26. PB 601 marble skirting work in progress



27 . PB 1001 marble skirting work in progress



28. PB 1102 Marble Flooring work in progress



29. PB 1103 Marble Flooring work in progress



30. PB 1202 flat marble floor curing work in progress



31. PB 1203 marble flooring work in progress



32. PB 1502 marble flooring work in progress



33. PB 1503 marble flooring work in progress



34. PB 1504 marble flooring work in progress



35. PB 2302 marble flooring curing work in progress



36. Tower B 3102 gypsum plaster work in progress



37. Tower B 3303 flat polishing work in progress



38. Tower B 4501 Door lintel work in progress



39. Tower B 4502 Block work in progress



40. Infinity swimming pool work in progress



41. Kids swimming pool work in progress



42. Tower A : 4 passenger & 1 service lifts

L1 : Lift Ready high-speed completed final adjustment in progress
L2: Lift Ready high-speed completed final adjustment in progress
L3: Lift Ready high-speed completed final adjustment in progress
L4 :Lift in operational
L9 : Service lifts - Entrance door block work completed.
Inside primer work completed, Syncon team work in progress



43. Tower B : 4 passenger & 1 service lifts lifts


L5 : Lift Ready high-speed completed final adjustment in progress
L6 : Lift Ready high-speed completed final adjustment in progress
L7 : Lift Ready high-speed completed final adjustment in progress
L8 : Lift Ready high-speed completed final adjustment in progress
L10 : Service lift Entrance door blockwork completed.
Scaffoldings work in progress



44. Tower A 7th floor to 9th floor door is fixed, 10th floor door work in progress



45. Italian marble | Concrete solid blocks | Concrete Cobbles | Granite arrived @ site



TOWER – A (PA)

- **Tiles**

Floor	: 100%	} 98%
Dado	: 95%	
Lift Lobby	: 98%	

- **Windows**

Duct Doors	: 92%	} 71%
Corridor Windows	: 92%	
Lobby windows	: 81%	
Staircase windows	: 90%	
Louvers	: 2%	

- **Gypsum** : 88%

Grand Total

86%

TOWER – B (PB)

- **Tiles**

Floor	: 99%	} 94%
Dado	: 90%	
Lift Lobby	: 92%	

- **Windows**

Duct Doors	: 92%	} 40%
Corridor Windows	: 2%	
Lobby windows	: 19%	
Staircase windows	: 90%	
Louvers	: 0%	

- **Gypsum** : 64%

66%

Due to ongoing works at site and continuous movement of materials within site premises, customer visit to site are not allowed for safety reasons

Customer site visit remains closed till 30th April 2026

THANK YOU.

www.thepresidentialtower.co.in