





These are the latest photographs of the progress at the construction site, to give you an insight into the work that has been completed in the last month. **We value your trust in CNTC Hong Kong and thank you for your support.**

## *1. Podium Driveway*



2. View from back gate



### 3. Model Flat Updates



*1st coat internal painting work in progress*



*Kitchen counter slab fixing work completed*



*CP & Sanitary fixtures fixing work in progress*



*Shower partition fixing work completed*



*Door fixing & polishing work in progress*

*4. Plastering work update till 9th floor*



*2nd to 7th floor (Plastering work completed)*



*8th to 9th floor (Plastering work in Progress)*

*5. Slab reinforcement work in progress on 26th Floor*



*6. View of Block A*



*7. View of Block B*



*8. Front view*





9. Top view



10. Side view



# CONSTRUCTION PROGRESS

## NOV 2018 - JAN 2020



Nov 2018 - 4th floor slab



Dec 2018 - 6th floor slab



Jan 2019 - 7th floor slab



Feb 2019 - 10th floor slab



Mar 2019 - 11th floor slab



Apr 2019 - 12th floor slab



May 2019 - 13th floor slab



Jun 2019 - 16th floor slab



Jul 2019 - 18th floor slab



Aug 2019 - 20th floor slab



Sep 2019 - 20th floor slab



Oct 2019 - 22nd floor slab



Nov 2019 - 24th floor slab



Dec 2019 - 25th floor slab



Jan 2020 - 26th floor slab

# CNTC PORTFOLIO

Across 6 Continents | Over 500 Projects Delivered | Reputed for Quality and on - time Delivery



Shanghai Lupu Bridge



Shanghai Tower




Shanghai World Financial Center  
Shanghai Jinmao Tower



Gate of the Orient



Oriental Pearl TV Tower



T3 Terminal of Beijing Capital International Airport



THE  
PRESIDENTIAL  
TOWER



The Presidential Tower

No. 8, Tumkur road, Near The Taj, Yeshwanthpur, Bengaluru - 560022.

Ph. +91 96861 07178 | [www.cntcindiaprojects.com](http://www.cntcindiaprojects.com)

RERA Registration No. PRM/KA/RERA/1251/309/PR/171014/000565