



CONSTRUCTION UPDATE - JULY 2020

EVERY KING DESERVES A THRONE HERE IS YOURS



Dear Patron,

We are delighted to share the construction update of The Presidential Tower for the month of July 2020.

INDEX

- 1. Podium Driveway
- 2. View from back gate
- 3. Deshuttering work on 30th floor
- 4. Plastering work-in-progress in 10th & 11th floor
- 5. Preparation of lintel reinforcement for block works
- 6. Concrete pouring
- 7. Procurement of materials
- 8. Procurement of materials
- 9. Night view
- 10. Superimposed Night View (for reference only)

With best wishes,
CNTC Team

These are the latest photographs of the progress at the construction site, to give you an insight into the work that has been completed in the last month. **We value your trust in CNTC Hong Kong and thank you for your support.**

1. Podium Driveway



2. View from back gate



3. Deshuttering work on 30th floor



4. Plastering work-in-progress in 10th & 11th floor







5. Preparation of lintel reinforcement for block works



6. Concrete pouring



7. Procurement of materials



8. Procurement of materials



9. Night view



10. Superimposed Night View (for reference only)



CNTC PORTFOLIO

Across 6 Continents | Over 500 Projects Delivered | Reputed for Quality and on - time Delivery



Shanghai Lupu Bridge



Shanghai Towe





Gate of the Orient



Oriental Pearl Tv Towe



T3 Treminal of Beijing Capital International Airport





The Presidential Tower

No. 8, Tumkur road, Near The Taj, Yeshwanthpur, Bengaluru - 560022.

Ph. +91 96861 07178 | www.cntcindiaprojects.com

RERA Registration No. PRM/KA/RERA/1251/309/PR/171014/000565