



THE  
PRESIDENTIAL  
TOWER



# THE PRESIDENTIAL TOWER

CONSTRUCTION UPDATE  
MAR-APR 2023



THE  
PRESIDENTIAL  
TOWER  
★★★★★



## ELEVATION OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



CNTC HONG KONG



## EAST VIEW OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



CNTC HONG KONG



## FRONT VIEW OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



## VIEW OF TOWER A

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



CNTC HONG KONG



## VIEW OF TOWER B

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



## 31<sup>ST</sup> FLOOR EXPERIENCE DECK

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



## 5-STAR HOSPITALITY SERVICE FOR THE CLIENTS





THE  
PRESIDENTIAL  
TOWER  
★★★★★



## SALES LOUNGE

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
★★★★★



CNTC HONG KONG



## MODEL APARTMENT

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE  
PRESIDENTIAL  
TOWER  
\*\*\*\*\*



# CONSTRUCTION UPDATES OF TOWER A AND TOWER B

50<sup>th</sup> Floor

Hearty Congratulations To The Entire Team,  
For Creating A History, New Benchmark Being  
Set In Bangalore.



# TOWER A – 50<sup>TH</sup> FLOOR A1, A2, A3 CONCRETE WORK COMPLETED

MAR-APR 2023



## TOWER A – 11<sup>TH</sup> FLOOR WINDOW GLASS FIXING WORK IN PROGRESS



## BASEMENT 1 VIEW

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



MAR-APR 2023



## TOWER A – EXTERNAL PUTTY WORK IN PROGRESS



## TOWER A – 4<sup>TH</sup> FLOOR CORRIDOOR MARBLE WORK IN PROGRESS

MAR-APR 2023



## TOWER B: 50<sup>TH</sup> FLOOR B1 WALL REINFORCEMENT WORK IN PROGRESS



## TOWER B: 49<sup>TH</sup> FLOOR B2 CONCRETING WORK COMPLETE

MAR-APR 2023



## TOWER B: 5<sup>TH</sup> FLOOR CORRIDOR FLOORING WORK IN PROGRESS



## TOWER B: EXTERNAL GRIDING WORK IN PROGRESS

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565





## MASONRY AND WALL PANEL WORK

### Tower-A

2nd to 20th floor all 4 flats completed except common area.  
Pidilite Wall panels erection work-  
25th, 24th, 23rd & 22nd floor – all 4 flats completed  
except common area.  
26th to 30th floor block work completed.  
21st, 31st to 42nd floor block work completed.

### Tower-B

2nd to 10th floor completed except common area.  
Pidilite Wall panels erection –  
25th, 24th, 23rd, 22nd, 21st & 20th floor - all 4 flats  
completed.  
11th to 18th floor and 26th to 30th floor completed.  
32nd to 42nd floor block work completed.  
Note: Except modification flats and common area.

## GYPSUM PLASTERING WORK

### Tower A

2nd to 10th floor completed

11<sup>th</sup> to 18<sup>th</sup> floor work completed

20<sup>th</sup> to 25<sup>th</sup> floor work completed

26<sup>th</sup> to 30<sup>th</sup> and 32<sup>nd</sup> floor work completed.

Note: Except modification flats.

### Tower B

2nd to 10th floor completed.

11th to 18th floor completed.

20th to 25th floor work completed.

26th to 30th and 32nd floor work completed.

Note: Except modification flats.

## INTERNAL ELECTRICAL CONDUITING & MS BOX WORK

### Tower A

2nd to 42nd floor conduit box fixing work completed except modification and pending blockwork flats. 2nd to 36th floor DB fixing work completed.

### Tower B

2nd to 42nd floor conduit box fixing work completed. 2nd to 36th floor DB fixing work completed.

## INTERNAL APARTMENT CPVC & PVC PIPING-PLUMBING & SANITARY LINE

### Tower A

2<sup>nd</sup> to 10<sup>th</sup> floor CPVC piping work completed  
11<sup>th</sup> to 15<sup>th</sup> floor completed  
20<sup>th</sup> and 30<sup>th</sup> floor CPVC work completed  
16<sup>th</sup>, 31<sup>st</sup> & 32<sup>nd</sup> work in progress.

### Tower B

2<sup>nd</sup> to 32<sup>nd</sup> floor work completed

## INTERNAL SPRINKLER SYSTEM

### Tower A-

2<sup>nd</sup> to 10<sup>th</sup> floor sprinkler piping system completed  
11<sup>th</sup> to 20<sup>th</sup> floor completed  
21<sup>st</sup> floor work in progress

### Tower-B-

2<sup>nd</sup> to 10<sup>th</sup> floor work completed  
11<sup>th</sup> to 20<sup>th</sup> floor completed  
21<sup>st</sup> floor work in progress

MAR-APR 2023



## BALCONY RAILING

### Tower A

2<sup>nd</sup> floor PA- 04 mockup flat completed.

## INTERNAL ALUMINUM SLIDING DOOR FIXING

### Tower A

2<sup>nd</sup> floor PA 04 mockup flat completed with UPVC door.

MAR-APR 2023



THE  
PRESIDENTIAL  
TOWER



The Presidential Tower

No. 8, Tumkur road, Near The Taj, Yeshwanthpur, Bengaluru - 560022.

Ph: +91 81475 92686 | 080 49900187 | [www.thepresidentialtower.co.in](http://www.thepresidentialtower.co.in)

RERA Registration No. PRM/KA/RERA/1251/309/PR/171014/000565

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565

