



THE
PRESIDENTIAL
TOWER



THE PRESIDENTIAL TOWER

CONSTRUCTION UPDATE – FEBRUARY 2023



THE
PRESIDENTIAL
TOWER
★★★★★



CNTC HONG KONG



ELEVATION OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE
PRESIDENTIAL
TOWER
★★★★★



CNTC HONG KONG



EAST VIEW OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE
PRESIDENTIAL
TOWER
★★★★★



CNTC HONG KONG



FRONT VIEW OF THE PRESIDENTIAL TOWER

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE
PRESIDENTIAL
TOWER
★★★★★



VIEW OF TOWER A

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE
PRESIDENTIAL
TOWER
★★★★★



VIEW OF TOWER B

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



31ST FLOOR EXPERIENCE DECK



5-STAR HOSPITALITY SERVICE FOR THE CLIENTS



THE
PRESIDENTIAL
TOWER
★★★★★



SALES LOUNGE

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



THE
PRESIDENTIAL
TOWER
★★★★★



MODEL APARTMENT

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



CONSTRUCTION UPDATES OF TOWER A AND TOWER B

50th Floor

Hearty Congratulations To The Entire Team,
For Creating A History, New Benchmark Being
Set In Bangalore.



TOWER A – 50TH FLOOR A1, A2, A3 CONCRETE WORK COMPLETED

FEBRUARY 2023



TOWER A – 11TH FLOOR WINDOW FABRICATION WORK IN PROGRESS



TOWER A – 2ND AND 3RD FLOOR WINDOW GLASS FITTING WORK IN PROGRESS

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



FEBRUARY 2023



TOWER A – 13TH FLOOR CORRIDOR AREA PLASTERING WORK IN PROGRESS



TOWER A – 8TH FLOOR MARBLE WORK IN PROGRESS

FEBRUARY 2023



**TOWER B: 49TH FLOOR B1 BEAM REINFORCEMENT WORK
IN PROGRESS**



**TOWER B: 48TH FLOOR B2 SLAB CONCRETING WORK IN
PROGRESS**

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



FEBRUARY 2023



TOWER A: EXTERNAL GRINDING AND PAINTING WORK IN PROGRESS



TOWER B: 48TH FLOOR B1 ELECTRICAL CONDUIT WORK COMPLETED

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565



MASONRY AND WALL PANEL WORK

Tower-A

2nd to 20th floor all 4 flats completed except common area.

Pidilite Wall panels erection work-

25th, 24th, 23rd & 22nd floor – all 4 flats completed except common area.

26th to 30th floor block work completed.

21st, 31st to 42nd floor block work completed.

Tower-B

2nd to 10th floor completed except common area.

Pidilite Wall panels erection –

25th, 24th, 23rd, 22nd, 21st & 20th floor - all 4 flats completed.

11th to 18th floor and 26th to 30th floor completed.

32nd to 42nd floor block work completed.

Note: Except modification flats and common area.

GYPSUM PLASTERING WORK

Tower A

2nd to 10th floor completed

11th to 18th floor work completed

20th to 25th floor work completed

26th to 30th and 32nd floor work completed.

Note: Except modification flats.

Tower B

2nd to 10th floor completed.

11th to 18th floor completed.

20th to 25th floor work completed.

26th to 30th and 32nd floor work completed.

Note: Except modification flats.

INTERNAL ELECTRICAL CONDUITING & MS BOX WORK

Tower A

2nd to 19th and 22nd to 25th, 26th to 31st floor conduit, box fixing completed. 32nd to 36th floor work completed. 37th to 42nd floor conduit box fixing work completed.

Tower B

4th to 16th and 20th, 21st, 22nd, 24th & 25th, 26th to 29th floor conduit, box fixing, completed.

17th floor work in progress.

2nd to 4th and 20th to 25th DB fixing done.

Except 5th, 6th, 7th, 8th, 9th, 10th, 11th and 12th floor DB fixing not done.

INTERNAL APARTMENT CPVC & PVC PIPING-PLUMBING & SANITARY LINE

Tower A

2nd to 10th floor CPVC piping work completed

11th to 15th floor completed

20th and 30th floor CPVC work completed

16th, 31st & 32nd work in progress.

Tower B

2nd to 8th floor work completed

22nd and 25th floor cpvc pipe work completed

9th floor cpvc fitting and pvc fitting work in progress

29th floor cpvc fitting and pvc fitting work in progress

INTERNAL SPRINKLER SYSTEM

Tower A-

2nd to 10th floor sprinkler piping system completed

11th to 13th floor completed

14th floor work in progress

Tower-B-

2nd to 12th floor work completed

13th and 14th floor sprinkler piping work in progress

FEBRUARY 2023



BALCONY RAILING

Tower A

2nd floor PA- 04 mockup flat completed.

INTERNAL ALUMINUM SLIDING DOOR FIXING

Tower A

2nd floor PA 04 mockup flat completed with upvc door.

FEBRUARY 2023



THE
PRESIDENTIAL
TOWER



The Presidential Tower

No. 8, Tumkur road, Near The Taj, Yeshwanthpur, Bengaluru - 560022.

Ph: +91 81475 92686 | 080 49900187 | www.thepresidentialtower.co.in

RERA Registration No. PRM/KA/RERA/1251/309/PR/171014/000565

RERA REGISTERED | PRM/KA/RERA/1251/309/PR/171014/000565

