



These are the latest photographs of the progress at the construction site, to give you an insight into the work that has been completed in the last month. **We value your trust in CNTC Hong Kong and thank you for your support.**

1. Podium Driveway



2. View from back gate



3. Model Flat - in completion stage



4. Block work update till 11th floor



2nd to 5th floor
(Plastering work
Completed)



6th to 10th floor
(Block work
completed)



11th floor
(Block work WIP)

5. Steel work on 26th Floor



6. View of Block A



7. View of Block B



8. Front view



9. Top view



10. Side view



CONSTRUCTION PROGRESS OCT 2018 - DEC 2019



Oct 2018 - 3rd floor slab



Nov 2018 - 4th floor slab



Dec 2018 - 6th floor slab



Jan 2019 - 7th floor slab



Feb 2019 - 10th floor slab



Mar 2019 - 11th floor slab



Apr 2019 - 12th floor slab



May 2019 - 13th floor slab



Jun 2019 - 16th floor slab



Jul 2019 - 18th floor slab



Aug 2019 - 20th floor slab



Sep 2019 - 20th floor slab



Oct 2019 - 22nd floor slab



Nov 2019 - 24th floor slab



Dec 2019 - 25th floor slab

Drone Shoot View



THE
PRESIDENTIAL
TOWER



The Presidential Tower

No. 8, Tumkur road, Near The Taj, Yeshwanthpur, Bengaluru - 560022.

Ph. +91 96861 07178 | www.cntcindiaprojects.com

RERA Registration No. PRM/KA/RERA/1251/309/PR/171014/000565